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Nuclear Material Stabilization and 
Disposition (RL-0011)

D. B. Klos, Vice President of Plutonium 
Finishing Plant Closure Project/

(509) 373-3574 

D-6 Completed  Initial 
Cleaning Of Pit Floor 

D-6
Installed Support
Post For Pit Grating
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Overview
This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and 
Disposition.  
NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2006.

Disposition the Plutonium Finishing Plant (PFP) Facility

Notable Accomplishments

FY 2007 Funds vs. Spend Forecast  ($M)

• Completed nine entries into 241-Z facility Cell D-6

– Loaded out waste, completed initial cleaning of pit floor, installed first of four support post for 
the pit grating

• Shipped 100 transuranic (TRU) waste drums to the Central Waste Complex (primarily 241-Z facility 
waste)

• Size reduced two furnaces inside glovebox HC-21C, and sealed out the waste

• Completed glove port activations on glovebox 179-12 in the 234-5Z facility 

• Received the Excellence in Hazardous Materials Management Award by the Academy of Certified 
Hazardous Materials Managers

• Received approval to combine Material Balance Areas (MBAs) in 234-5Z per the Security Analysis 
Report (approved/signed off by FH Safeguards, FH Security, DOE Safeguards and PFP)

– On schedule to combine 13 MBAs in 234-5Z down to 2 MBAs by the end of December

• Disposed of approximately 800 chemicals which were determined to be no longer needed

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost 
Variance 

%

Budget At 
Completion

Nuclear Materials 
Stabilization & 
Disposition

$12.6 $12.9 $13.2 $0.3 2.5% -$0.3 -2.4% $85.3

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

FY 2007 Schedule/Cost Performance  ($M)

$ 99.7 $ 98.2 $ 1.5Nuclear Materials Stabilization & Disposition

Projected FY 2007 
Funding

FY 2007 Fiscal Year 
Spend Forecast

Variance
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FY 2007 Schedule/Cost Performance  ($M), continued

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 5.3 7.3 8.2 5.7 6.8 8.3 7.0 6.9 7.8 5.8 7.8 8.6

Monthly BCWP 5.5 7.4

Monthly ACWP 5.7 7.5

FYTD BCWS 5.3 12.6 20.7 26.4 33.2 41.5 48.4 55.3 63.1 68.9 76.7 85.3

FYTD BCWP 5.5 12.9

FYTD ACWP  5.7 13.2

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

Schedule Performance: (+0.3M/+2.5%): Current schedule variance is within threshold.

Cost Performance: (-$0.3M/-2.4%): Current cost variance is within threshold.
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Milestone Achievement

Number Milestone Title Type Due Date Actual 
Date

Forecast 
Date

Status/
Comments

TRP-06-533
RCRA Closure Activities Completed For 
Each 241Z Cell With RCRA Permitted 
Tanks

PI 10/30/06 10/26/06 Complete

TRP-06-537 234-5Z Roof Repair Completed PI 3/31/07 9/28/06 Complete

TRP-07-501
Complete Internal Cleanout of Eight 
Gloveboxes by September 30, 2007

PI 9/30/07 9/30/07 On Schedule

TRP-07-502
Operator Certification and Professional 
Engineer Certification on the RCRA 241-
Z Closure Submitted to DOE

PI 3/30/07 12/8/06
Ahead of 
Schedule

TRP-07-503
241-Z Transitioned to Demolition Ready 
Condition

PI 6/30/07 3/5/07
Ahead of 
Schedule

TRP-07-504 241-Z Demolished to Slab-On-Grade PI 9/30/07 6/30/07 Ahead of 
Schedule

TRP-08-004
Removal Action Work Plan for the 216-
Z-9 Crib Complex Submitted to DOE PI 9/30/08 9/30/08 On Schedule

TRP-08-005
Implement the Necessary Lay-up 
Activities to Place PFP in a Safe 
Configuration Until D&D Resumes

PI 9/30/08 9/30/08 On Schedule

TRP-08-025
Complete 216-Z-9 Facility Condition 
Analysis by 30 September 2008 PI 9/30/08 11/30/07

Ahead of 
Schedule

TRP-11-502
Complete Closure of the PFP 241-Z TSD 
Unit

PI 9/30/11 2/8/07
Ahead of 
Schedule

TRP-11-503
Complete Transition and 
Dismantlement of 241-Z Waste 
Treatment Facility

PI 9/30/11 6/30/07
Ahead of 
Schedule


